Delivery system - 1 / 7

Faster coding. A balanced system?



A local speedup does not, by itself, rebalance the path to a dependable result.

Follow the whole path

Delivery has more than one step.

Code generation sits inside a larger chain.

- Intent and requirements
- Design and implementation
- Review, test and integration
- Deployment and operation

Synthetic scenario - per week

Admit everything. Grow the queue.

Suppose generation rises from 8 to 100 comparable changes a week. Review and integration stay at 8; every change is admitted.

100	8	+92
generated changes / week	reviewed and integrated / week	unfinished changes / week

Same synthetic capacities

Control intake. Keep the constraint.

Admit only what downstream stages can finish. The queue need not grow; delivery still tops out at eight.

8	8	0
changes admitted / week	reviewed and integrated / week	excess queue growth from intake

The model is not your diagnosis

Find the bottleneck in your system.

Start with end-to-end evidence.

- Where does work wait?
- What consumes review and recovery time?
- Can people explain and operate the result?

Tools and learning can raise capacity

A new equilibrium has to be demonstrated.

Treat a redesign as a hypothesis. Test it against a real baseline.

- Useful outcomes, not generated volume
- Understanding, quality and recovery
- Intake the team can sustain

Before booking the speedup

What actually improved end to end?

Show what changed beyond the accelerated step.

- A bounded trial
- A comparable baseline
- Expand, redesign or stop